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1. DATA ITEM NO. 

B001 
2. TITLE OF DATA ITEM  

Integrated Master Schedule (IMS) 
3. SUBTITLE 

 
4. Authority (DATA Acquisition document No.) 

DI-MISC-81183A 
5. CONTRACT REFERENCE 

SOW 3.1.3 
6. REQUIRING OFFICE 

 SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT 3 Deliveries  See Block 16 b. COPIES 

8. APP CODE 11. AS OF DATE Final 
A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 
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SUBMISSION 
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Draft Reg Repro 
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(Ryan) 
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The contractor shall also coordinate critical dates with the 
appropriate LSI activities and their schedules.  Additionally, IMS 
tasks may be subdivided into subtasks as necessary to facilitate 
internal an external IPT activities, Earned Value Management and 
Integrated Scheduling requirements. 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 12: The Contractor shall deliver draft copies of the IMS 10 days 
prior to the IBR, an updated IMS shall be provided 30 Days prior to 
the PDR and second update shall be provided 30 days prior to CDR) 
 
Block 13: Delivery shall be presented at the IBR, with updates at PDR 
and CDR.  Further any changes in the IMS shall be discussed in the 
CPSMR and the IPRs. 
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E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

  

1. DATA ITEM NO. 

B002 
2. TITLE OF DATA ITEM  

Contractor’s Progress, Status, and Management Report 
3. SUBTITLE 

  
4. Authority (DATA Acquisition document No.) 

 DI-MGMT-80227 
5. CONTRACT REFERENCE 

SOW  3.1.4, 4.5.8 
6. REQUIRING OFFICE  

SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT       Monthly     40 DAOA b. COPIES 

8. APP CODE 11. AS OF DATE Final 
 N/A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 
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SUBMISSION 

 See Block 16 
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Draft 

Reg Repro 
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(Ryan) 

  1 

     
    

    

    

    

    

    

    

    

    

    

    

    

    

An addition, detailed reporting is required on the reason for all 
variances, as defined in the  CFSR, and how the variance shall be 
resolved.  Moreover, discussion of the following shall be made if 
applicable during the reporting period: Configuration Control Process 
status, FCS supportability program status, HFE status, issues and 
progress, HMMP status, PBL Implementation status, producibility 
status, R&M status, and training program status. 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 13: Due no later than 10 working days after the month being 
reported.  ~40 Days After Option Award (DAOA).  The format and 
presentation shall be briefed and agreed upon at the firs t Integrated 
Baseline Review scheduled for 60 DAOA.  The monthly reporting 
period will conclude at the end of the prior month and the final will be 
provided within 10 days after the end of the reporting period.  
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ITEM NO. 
0004 

B. EXHIBIT 

 B 

C. CATEGORY: 
 TDP       TM       OTHER  MGMT  

D. SYSTEM/ITEM  

 GSTAMIDS FCS – A 

E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

  

1. DATA ITEM NO. 

B003 
2. TITLE OF DATA ITEM  

Contract Work Breakdown Structure (CWBS) 
3. SUBTITLE 

 
4. Authority (DATA Acquisition document No.) 

DI-MGMT-81334 
5. CONTRACT REFERENCE 

SOW 3.1.5.1 
6. REQUIRING OFFICE 

 SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT Once  See Block 16 b. COPIES 

8. APP CODE 11. AS OF DATE Final 
A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION 

 See Block 16 

a. ADDRESSEE 
Draft 

Reg Repro 
16. REMARKS AMSRD-CER-NV-

CM-GVA 
 1  1 

AMSEL-SE-WS-AI-
SN (Sherman) 

 1  1 

AMSTA-LC-AD 
(Ryan) 

1  1 

AMSTA-LC-AD 
(Gallagher) 

1  1 

    

    

    

    

    

    

    

    

    

    

    

    

The CWBS shall be at least to level three.  
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 12: The Contractor shall deliver draft of the  CWBS, 10 days 
prior to the Post-Award Conference. 
 
Block 13: Final delivery shall be reviewed at the Post-Award 
Conference and provided directly following the Post-Award 
Conference either in person or mailed (as necessary). 
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E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

 TBD 

1. DATA ITEM NO. 

B004 
2. TITLE OF DATA ITEM  

 Cost/Schedule Status Report (C/SSR) 
3. SUBTITLE 

  
4. Authority (DATA Acquisition document No.) 

 DI-MGMT-81467 
5. CONTRACT REFERENCE 

 SOW 3.1.5.2 
6. REQUIRING OFFICE 

 SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT     Monthly      45 DAOA b. COPIES 

8. APP CODE 11. AS OF DATE Final 
 N/A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION 

 See Block 16 

a. ADDRESSEE 
Draft 

Reg Repro 
    

    

AMSRD-CER-NV-
CM-GVA 

   1 

AMSTA-LC-AD 
(Ryan) 

     1 

 AMSTA-LC-AD 
(Gallagher) 

  1 

    

    

    

    

Contractor shall track and report costs in accordance with the 
GSTAMIDS FCS – A GWBS.  If a variance is indicated, lower level 
data may be required until the problem is resolved.   
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 13: Due no later than 15 working days after the month being 
reported.  First ~45 Days After Option Award (DAOA).  The format 
and presentation shall be briefed and agreed upon at the first 
Integrated Baseline Review scheduled for 60 DAOA.  The monthly 
reporting period will conclude at the end of the prior month and the 
final will be provided within 10 days after the end of the reporting 
period.  
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ITEM NO. 
0004 

B. EXHIBIT 

B 

C. CATEGORY: 
 TDP       TM       OTHER  MGMT  

D. SYSTEM/ITEM  

 GSTAMIDS FCS - A 

E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

 TBD 

1. DATA ITEM NO. 

 B005 
2. TITLE OF DATA ITEM  

 Contract Funds Status Report (CFSR) 
3. SUBTITLE 

  
4. Authority (DATA Acquisition document No.) 

 DI-MGMT-81468 
5. CONTRACT REFERENCE 

 SOW 3.1.5.3 
6. REQUIRING OFFICE 

SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT Bi-monthly    75 DAOA b. COPIES 

8. APP CODE 11. AS OF DATE Final 
 N/A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION 

 See Block 16 

a. ADDRESSEE 
Draft 

Reg Repro 
16. REMARKS AMSRD-CER-NV-

CM-GVA 
   1 

AMSTA-LC-AD 
(Ryan) 

     1 

 AMSTA-LC-AD 
(Gallagher) 

  1 

     
    

    

    

    

    

    

    

    

    

    

    

    

    

Contractor shall track and report costs in accordance with the 
GSTAMIDS FCS – A GWBS.  If a variance is indicated, lower level 
data may be required until the problem is resolved.   
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 13: Due no later than 15 working days after the reporting 
period.  First delivery ~75 Days After Option Award (DAOA).  The 
format and presentation shall be briefed and agreed upon at the first 
Integrated Baseline Review scheduled for 60 DAOA.  The quarterly 
reporting period will conclude at the end of the third month and the 
final CFSR will be provided within 10 days after the end of the 
reporting period. 
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ITEM NO. 
0004 

B. EXHIBIT 

B 

C. CATEGORY: 
 TDP       TM       OTHER  MGMT  

D. SYSTEM/ITEM  

 GSTAMIDS FCS - A 

E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

 TBD 

1. DATA ITEM NO. 

B006 
2. TITLE OF DATA ITEM  

 Conference Minutes 
3. SUBTITLE 

 
4. Authority (DATA Acquisition document No.) 

 DI-ADMN-81250A 
5. CONTRACT REFERENCE 

SOW 3.1.7, 3.2.1.6.1 
6. REQUIRING OFFICE 

 SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT     As necessary  5 days after meeting b. COPIES 

8. APP CODE 11. AS OF DATE Final 
A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION 

 See Block 16 

a. ADDRESSEE 
Draft 

Reg Repro 
AMSRD-CER-NV-
CM-GVA 

1  1 

AMSTA-LC-AD 
(Ryan) 

1  1 

 AMSTA-LC-AD 
(Gallagher) 

1  1 

AMSEL-SE-WS-AI-
SN (Sherman) 

   1  1 

    

    

    

    

    

    

    

    

    

    

    

All formal IPT meetings, periodic meetings, reviews and others (including 
but not limited to working group meetings, such as Interface Control 
Management Data Board) where the LSI or Government is invited or in 
attendance, apply to this CDRL. 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD
contractors only due to inclusion of research and test information defined 
30 October 2003.  Other requests for this document shall be referred to 
SFAE-AMO-CCS. 
 
Block 13: Final due no later than 5 working days after receipt of comments 
or 15 days if no comments needed. 
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Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, 
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 

0004 B      OTHER   

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 

GSTAMIDS FCS-A W909MY-04-R-0005  
1. DATA ITEM 
NO. 

2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B007 System Engineering Management Plan (SEMP)  

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MGMT-81024 C.1 (3.2.1.3, 3.5.9) SFAE-AMO-CCS  
7.  DD 250 REQ 9.DIST STATEMENT    

REQUIRED  
10. FREQUENCY 12. DATE OF FIRST  

SUBMISSION 14.  DISTRIBUTION 

DD  ONE/R SEE BLK 16  b.  COPIES 
8. APP CODE X 11. AS OF DATE 13.  DATE OF SUBSEQUENT 

SUBMISSION 
 
a.   ADDRESSEE 

 
Draft 

 
Final 

A  N/A SEE BLK 16    
Reg 

 
Repro

16. REMARKS:     
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and 
US DoD contractors only due to inclusion of research and test 
information defined 30 October 2003.  Other requests for this 
document shall be referred to SFAE-AMO-CCS. 
 
Block 12: Contractor shall submit draft 60 calendar days after 
option award.  Government requires up to 15 calendar days for 
review and comment.   
 
Block 13: Contractor shall submit revised SEMP 90 calendar days 
after option award. 
 
ELECTRONIC SUBMITTAL  ONLY 

AMSRD-CER-NV-CM-
GVA 

 
 

1 
 
 
 
 
 

 
 
 

1 
 
 
 
 
 

 
15. TOTAL  1  1 

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE 

 
Stephen F. Schaedel 
Engineer 

  
Jeffrey Purdy, PM-CCS 
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needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to 
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701 -0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202 -4302.  Respondents should be 
aware that notwithstanding any other pro vision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.  Please DO 
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A. CONTRACT LINE 
ITEM NO. 
0004 

B. EXHIBIT 

 B 

C. CATEGORY: 
 TDP       TM       OTHER  MGMT  

D. SYSTEM/ITEM  

 GSTAMIDS FCS – A 

E. CONTRACT/PR 
NO. 
 W909MY-04-R-0005 

F. CONTRACTOR 

  

1. DATA ITEM NO. 

B008 
2. TITLE OF DATA ITEM  

Interface Control Document (ICD) 
3. SUBTITLE 

 
4. Authority (DATA Acquisition document No.) 

DI-CMAN-81248A 
5. CONTRACT REFERENCE 

SOW 3.2.1.6 
6. REQUIRING OFFICE 

 SFAE-AMO-CCS 
7. DD 250 REQ  10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14.                            DISTRIBUTION 

 LT      3  See Block 16 b. COPIES 

8. APP CODE 11. AS OF DATE Final 
A 

9. DIST STATEMENT 
    REQUIRED 

      X 

 N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION 

 See Block 16 

a. ADDRESSEE 
Draft 

Reg Repro 
AMSRD-CER-NV-
CM-GVA 

 1  1 

AMSEL-SE-WS-AI-
SN (Sherman) 

 1  1 

AMSTA-LC-AD 
(Ryan) 

1  1 

    

    

    

    

    

    

    

    

    

    

    

Additionally, the ICD shall include all hardware and software 
integration concerns for external components such as MULE, C4ISR, 
P/S-MRS etc.  Three versions shall be provided: Initial (GSTAMIDS 
FCS – A external and internal integration requirements), Interim 
(coordinated external and internal integration) and Final (final 
approved integration supported by SoSIL etc). 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 12: The Contractor shall deliver draft copies of Initial ICD 30 
days prior to the SRR, the Interim ICD 30 Days prior to the PDR and 
the Final ICD 30 days prior to CDR) 
 
Block 13: Initial, Interim and Final delivery 30 days after receipt of 
final Government comments for each version. 
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Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, 
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. list ed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 

0004 B      OTHER   

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 

GSTAMIDS FCS-A W909MY-04-R-0005  
1. DATA ITEM 
NO. 

2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B009  

Frequency Allocation Data 

Application for Equipment 
Frequency Allocation  

(DD Form 1494) 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MISC-81174 C.1 (3.2.1.7) SFAE-AMO-CCS  
7.  DD 250 REQ 9.DIST STATEMENT    

REQUIRED  
10. FREQUENCY 12. DATE OF FIRST  

SUBMISSION 14.  DISTRIBUTION 

DD  ONE/R SEE BLK 16  b.  COPIES 
8. APP CODE X 11. AS OF DATE 13.  DATE OF SUBSEQUENT 

SUBMISSION 
 
a.   ADDRESSEE 

 
Draft 

 
Final 

A  N/A SEE BLK 16    
Reg 

 
Repro

16. REMARKS:     
In addition direct coordination with DoD Joint Spectrum office is 
expected prior to delivery. 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 12: Contractor shall submit a draft DD Form 1494, Stage 3, for 
each radio frequency (RF) transmitter and receiver 330 calendar days 
after option award (i.e., 30 days after the Preliminary Design Review).  
Government requires up to 15 calendar days for review and comment.   
 
Block 13: Contractor shall submit revised DD Forms 1494 not later than 
360 calendar days after option award.  Government will forward the DD 
Forms to Headquarters, Dept of the Army (HQDA) to process for approval.  
Contractor shall submit updated DD Forms 1494 as required based on 
relevant design changes and comments from HQDA. 
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A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 
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D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 

GSTAMIDS FCS-A W909MY-04-R-0005  
1. DATA ITEM NO. 2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B010 
Software Product End Item CAD models 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MCCR-80700 SOW para. 3.2.1.8.1 SFAE-AMO-CCS 
7.  DD 250 REQ 9.DIST STATEMENT    

REQUIRED  
10. FREQUENCY 12. DATE OF FIRST  

SUBMISSION 14.  DISTRIBUTION 

LT  3 times SEE BLK 16  b.  COPIES 
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SUBMISSION 
 
a.   ADDRESSEE 

 
Draft 

 
Final 

A  N/A SEE BLK 16    
Reg 

 
Repro

16. REMARKS: 
Contractor shall deliver the CAD model in CATIA V5R8+ or Pro-E 2001 or UG 
(V15-18) or STEP 2.03.  Contractor shall provide all content as required by DI-
MCCR-80700, and delivered CD-ROM media compatible with end-item 
computer hardware.  Additionally, user manuals shall be provided by the 
developer, as necessary, to ensure execution by the recipient.  Two deliveries of 
the CAD model will be provided: initial representative of PDR and an update 
representative of CDR. 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD 
contractors only due to inclusion of research and test information defined 30 
October 2003.  Other requests for this document shall be referred to SFAE-AMO-
CCS. 
 
Block 12: There will be 2 draft deliveries of the GSTAMIDS FCS – A CAD 
model.  The initial delivery will be 455 Days After Option Execution (DAOE), 
the update will be 635 DAOE.  Government comments will be provided in 
approximately 15 days after draft delivery. 
 
 Block 13: The initial delivery shall be 485 DAOE.  The update shall be delivered 
665 DAOE. 
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Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 
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GSTAMIDS FCS – A W909MY-04-R-0005  
1. DATA ITEM NO. 2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B011 
Software Product End Item Simulation  

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MCCR-80700 SOW para. 3.2.1.8.2 
PS para. 3.12 

SFAE-AMO-CCS 

7.  DD 250 REQ 9.DIST STATEMENT    
REQUIRED  

10. FREQUENCY 12. DATE OF FIRST  
SUBMISSION 14.  DISTRIBUTION 
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Draft 

 
Final 
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16. REMARKS: 
Contractor shall provide all source code and executable code as required by DI-
MCCR-80700, and delivered on a CD-ROM.   
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD 
contractors only due to inclusion of research and test information defined 30 
October 2003.  Other requests for this document shall be referred to SFAE-AMO-
CCS. 
 
 Block 12: There will be 4 draft deliveries of the GSTAMIDS FCS – A 
simulation.  The initial delivery will be 240 Days After Option Execution 
(DAOE), the first update will be 545 DAOE, the second update will be 910 
DAOE and the final delivery will be 1215 DAOE.  Government comments will be 
provided in approximately 15 days after each draft delivery. 
 
 Block 13: Delivery of SoSIL ready simulation shall be offered as follows: initial 
270 DAOE; first update 575 DAOE; second update 940 and final 1245 DAOE. 
   
ELECTRONIC SUBMITTAL 

AMSEL-RD-NV-
CM-GVA 
AMSEL-SE-WS-
AI-SN 
SFAE-AMO-
CCS 
FCS LSI SOSIL 
 

1 
 
 
1 
 
 
1 

 
 
 

1 
 
 
1 
 
 
1 
 
1 

 15. TOTAL  3  4 
G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE 

 
 
Terilee Hanshaw 

 
22 October 

2003 

 
 
Jeffrey Purdy PM-CCS 

 



 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Original Form Approved 
OMB No. 0704-0188 
 

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, 
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 

0004 B    TDP      TM      OTHER  IPSC 
D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 
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B012 
Software User Manual (SUM) Simulation 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-IPSC-81443A SOW para. 3.2.1.8.2 SFAE-AMO-CCS  
7.  DD 250 REQ 9.DIST STATEMENT    

REQUIRED  
10. FREQUENCY 12. DATE OF FIRST  

SUBMISSION 14.  DISTRIBUTION 

LT  ONE/R SEE BLK 16  b.  COPIES 
8. APP CODE X 11. AS OF DATE 13.  DATE OF SUBSEQUENT 

SUBMISSION 
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Draft 

 
Final 

A  N/A SEE BLK 16    
Reg 

 
Repro

16. REMARKS: 
 

Block 9: DISTRIBUTION D. Distribution authorized to 
DoD and US DoD contractors only due to inclusion of 
research and test information defined 30 October 2003.  
Other requests for this document shall be referred to 
SFAE-AMO-CCS. 
 
Block 12:  Contractor shall submit initial draft SUM 30 
days before delivery of initial simulation.  Government 
requires 30 calendar days for review and comment.   
 
Block 13:  Contractor shall submit interim SUM 30 days 
prior to delivery of interim simulation.  Government 
requires 30 calendar days for review and comment.  
Contractor shall submit final SUM 30 days prior to 
delivery of final simulation and allow 30 days for 
Government review and comment.   
 
Electronic submittal. 
   
 

AMSEL-RD-NV-
CM-GVA 
AMSEL-SE-WS-
AI-SN 
SFAE-AMO-
CCS 
FCS LSI SOSIL 
 

1 
 
 
1 
 
1 
 
 
1 

 
 
 

1 
 
 
1 
 
1 
 
 
1 

 
15. TOTAL  4  4 

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE 

 
 
Terilee Hanshaw 

 
22 October 

2003 

 
 
Jeffrey Purdy PM-CCS 

 

Based upon DD Form 1423-1, 1 Jun 90 
 



 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Original Form Approved 
OMB No. 0704-0188 
 

Public reporting burden for this collection of info rmation is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, 
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 

0004 B    TDP      TM      OTHER  MGMT    
D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 
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1. DATA ITEM NO. 2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B013 
Scientific and Technical Report Simulation Algorithms 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MISC-80711A SOW  para. 3.2.1.8.2 SFAE-AMO-CCS  
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16. REMARKS:   
  The Contractor shall provide a complete and thorough technical engineering and 
mathematical discussion concerning the selection of simulation algorithms and 
the steps and data analysis utilized to make a final selection of algorithms for 
inclusion in the simulation.   
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD 
contractors only due to inclusion of research and test information defined 30 
October 2003.  Other requests for this document shall be referred to SFAE-AMO-
CCS. 
 
Block 12: There will be 4 draft deliveries of the GSTAMIDS FCS – G Simulation 
Algorithm Report.  The initial delivery will be 240 Days After Option Execution 
(DAOE), the first update will be 545 DAOE, the second update will be 910 DAOE 
and the final delivery will be 1215 DAOE.  Government comments will be 
provided in approximately 15 days after each draft delivery.  
 
Block 13: Delivery of Final Simulation Algorithm Report shall be offered as 
follows: initial 270 DAOE; first update 575 DAOE; second update 940 and final 
1245 DAOE. 
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B014 
Software Product End Item Emulator 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 
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16. REMARKS: 
Contractor shall provide all source code and executable code as required by DI-MCCR-
80700, and delivered on a CD-ROM.   
 
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractors only 
due to inclusion of research and test information defined 30 October 2003.  Other requests 
for this document shall be referred to SFAE-AMO-CCS. 
 
Block 12 and Block 13:   There will be 3 deliveries of the GSTAMIDS FCS – G Software 
Product End Item-Emulator; initial 545 DAOE; interim 910 DAOE; and final 1215 DAOE.   
The Government reserves the right to inspect or review this deliverable 30-days prior to 
delivery. 
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16. REMARKS: 
 

Block 9: DISTRIBUTION D. Distribution authorized to 
DoD and US DoD contractors only due to inclusion of 
research and test information defined 30 October 2003.  
Other requests for this document shall be referred to 
SFAE-AMO-CCS. 
 
Block 12:  Contractor shall submit initial draft SUM 30 
days before delivery of initial emulator.  Government 
requires 30 calendar days for review and comment.   
 
Block 13:  Contractor shall submit interim SUM 30 days 
prior to delivery of interim emulator.  Government 
requires 30 calendar days for review and comment.  
Contractor shall submit fina l SUM 30 days prior to 
delivery of final emulator and allow 30 days for 
Government review and comment.   
 
Electronic submittal. 

AMSEL-RD-NV-
CM-GVA 
AMSEL-SE-WS-
AI-SN 
SFAE-AMO-
CCS 
FCS LSI SOSIL 
 

1 
 
 
1 
 
1 
 
 
1 

 
 
 

1 
 
 
1 
 
1 
 
 
1  

 
15. TOTAL  4  4 

G.  PREPARED BY H.  DATE I.  APPROVED BY J.  DATE 

 
 
Terilee Hanshaw 

 
22 October 

2003 

 
 
Jeffrey Purdy PM-CCS 

 

Based upon DD Form 1423-1, 1 Jun 90



 
CONTRACT DATA REQUIREMENTS LIST 

(1 Data Item) 
Original Form Approved 
OMB No. 0704-0188 
 

Public reporting burden for this  collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining  the data needed, 
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of 
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork 
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block 
E. 

A. CONTRACT LINE ITEM NO. B.  EXHIBIT C.  CATEGORY: 

0004 B      OTHER   

D.  SYSTEM/ITEM E.  CONTRACT/PR NO. F.  CONTRACTOR 

GSTAMIDS FCS-A W909MY-04-R-0005  
1. DATA ITEM 
NO. 

2.  TITLE OF DATA ITEM 3.  SUBTITLE 

B016  Scientific and Technical Report Risk Management Plan (RMP) 

4. AUTHORITY (Data Acquisition Document No.)  5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MISC-80711A C.1  (3.2.2.1) SFAE-AMO-CCS  
7.  DD 250 REQ 9.DIST STATEMENT    

REQUIRED  
10. FREQUENCY 12. DATE OF FIRST  

SUBMISSION 14.  DISTRIBUTION 

DD  ONE/R SEE BLK 16  b.  COPIES 
8. APP CODE X 11. AS OF DATE 13.  DATE OF SUBSEQUENT 

SUBMISSION 
 
a.   ADDRESSEE 

 
Draft 

 
Final 

A  N/A SEE BLK 16    
Reg 

 
Repro

16. REMARKS:     
 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and 
US DoD contractors only due to inclusion of research and test 
information defined 30 October 2003.  Other requests for this 
document shall be referred to SFAE-AMO-CCS. 
 
Block 12: Contractor shall submit draft RMP 120 calendar days 
after option award (i.e., at the System Requirements Review).  
Government requires up to 15 calendar days for review and 
comment.   
 
Block 13: Contractor shall submit final RMP 150 calendar days 
after option award. 
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Block 9: DISTRIBUTION D. Distribution authorized to 
DoD and US DoD contractors only due to inclusion of 
research and test information defined 30 October 2003.  
Other requests for this document shall be referred to 
SFAE-AMO-CCS. 
 
Block 12: Contractor shall submit draft 30 calendar days 
before SRR or equivalent.   Government requires 30 
calendar days for review and comment.   
 
Block 13: Contractor shall submit final SDP after receipt 
of Government comments and the incorporation of SRR 
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The draft test plan shall be submitted 45 days before each occurrence of 
developmental performance testing describing that testing. Final is due 10 
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The report shall contain a detailed description of the testing and analysis of the 
test results.   In addition, all test data shall be retained by the contractor for 
Government examination.   
 

Blocks 10,11,12, and 13. Initial test report shall be submitted within 30 days of 
significant subsystem or developmental testing done by the contractor describing 
testing results and analyses.  The initial test report describing the testing and 
verification results shall be submitted 60 days after completion of the testing and 
verification.  Revision is due 10 days after government comments. 
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Block 9: DISTRIBUTION D. Distribution authorized to DoD and US 
DoD contractors only due to inclusion of research and test information 
defined 30 October 2003.  Other requests for this document shall be 
referred to SFAE-AMO-CCS. 
 
Block 12: The Contractor shall provide draft Analysis 260 calendar 
days after option award.  The Government requires 30 calendar days 
for review and comment. 
 
Block 13: The Contractor shall provide 2nd draft Analysis 340 
calendar days after option award.  The Government requires 30 
calendar days for review and comment. 
 
The Contractor shall provide 3rd draft  Analysis 410 calendar  days 
after option award.  The Government requires 30 days for review and 
comment.   
 
The Contractor shall provide the 4th an final Analysis 490 calendar 
days after option award. 
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Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractors 
only due to inclusion of research and test information defined 30 October 2003.  Other 
requests for this document shall be referred to SFAE-AMO-CCS. 
 
Block 12: The Contractor shall provide the initial draft 420 calendar days after option 
award.  The Government requires 30 calendar days after receipt for review and 
comment. 
 
Block 13: The Contractor shall provide the 2nd draft 520 calendar days after option 
award.  The Government requires 30 calendar days after receipt for review and 
comment. 
 
The Contractor shall provide the 3rd draft 590 calendar days after option award.  The 
Government requires 30 days after receipt for review and comment.  
 
The Contractor shall provide the 4th Validated Draft 670 calendar days after option 
award.  The Government requires 30 calendar days after receipt for review and 
comment. 
 
The Contractor shall provide the 5th Government Verified and Final 790 calendar 
days after option award. 
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The IETM shall support the entire GSTAMIDS FCS IETM (the Mine Detection Sensor, Mine 
Marking, Lane Marking, and Neutralization system) to include the airborne components and all 
necessary crosswalks. Materials shall be in hard copy and electronic interactive CD ROM 
format. 
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractors only due 
to inclusion of research and test information defined 30 October 2003.  Other requests for this 
document shall be referred to SFAE-AMO -CCS. 
Block 12: First IETM draft shall be delivered 300 calendar days after option award. The 
Government requires 30 calendar days for review and comment. First draft of the MAC 300 
days after option award.  The Government requires 30 calendar days for review and comment. 
Block 13: Second IETM draft shall be delivered 390 days after option award.  The Government 
requires 30 calendar days for review and comment. The Second draft of MAC is due 390 
calendar days after option award. The Government requires 30 calendar days for review and 
comment. 
Third IETM draft shall be delivered 520 calendar days after option award.  The Government 
requires 30 days for review and comment. The third validated MAC draft shall be delivered 520 
calendar days after option award. The Government requires 30 calendar days for review and 
comment. 
The fourth IETM draft shall be delivered 600 calendar days after option award.  The 
Government requires 30 calendar days for review and comment. The final MAC shall be 
delivered 600 calendar days after contract. 
The fifth draft Contractor validated IETM shall be delivered 680 calendar days after option 
award.  The Government requires 30 days for review and comment. The Contractor shall delive r 
the corrected IETM 45 calendar days after comment for Government Verification. 
The Contractor shall provide final IETM and MAC once the Government has completed the 
Government Verification and provided final comments. 15. TOTAL     4  4 
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